AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT I0 CODE PAGE OF PAGES

1 f 3

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE
0701 06/15/2016

4. REQUISITION/PURCHASE REQ. NO.
16EM002187

5. PROJECT NO. (if applicabls)

6. ISSUED BY CODE [0Dp601

Richland Operations Office
U.S. Department cf Energy
P.0. Box 550, MSIN A7-80
Richland WA 99352

7. ADMINISTERED BY (/f other than ltem &) CODE lo 0601

Richland Operations Of fice
U.S. Department of Energy
P.O. Box 550, MSIN A7-80
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., stroat, county, State and ZIP Code) ) 9A. AMENDMENT OF SOLICITATION NQO.

WASHINGTON CLOSURE HANFORD LLC

Attn: Scott M. Sax 9B. DATED (SEE ITEM 11)

Washington Closure Hanford

2620 Fermi Avenue | 19A. MODIFICATION GF CONTRACTIORDER NO.
Richland WA 99354 DE-AC06-05RL14655

10B. DATED (SEE ITEM 13)
03/23/2005

CODE 167280762 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

|_] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipl of Offers ¢ lis extended. | lis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation of as amended , by ene of the following methods: (a) By completing
lterms 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER if by
virlue of this amendment you desire fo change an offer already submitted , such change may be made by lelegram or letler, provided each telegram or letter makes

reference 1o the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)
See Schedule

43. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRAGT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF.
X I.70-FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apxr 1984)

D. OTHER (Specify type of modification and authority)

€. IMPORTANT:  Contraclor [(lisnot.  Xlis required to sign this documentand return ______ 1 coples 1o the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
A. The purpose of this modification is to definitize Change Order 331 (WCH-CP-331)

entitled "Remediate Waste Site 300-288:2 West Expansion." Contract Revisions are detailed
on Pages 2 and 3 of this modification.
Period of Performance: 03/23/2005 to 09/30/2016

Except as provided herein, all terms and conditions of the document referenced in ltem 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

S e, st

Linda K. Jarnagin

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

= [ ufonfi

__ (Signature of Contracting Officsr)

o

6_/’&7/ 16

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243



River Corridor Closure Contract Page 2 of 3
Contract No: DE-AC06-05RL14655 701

SF30 BLOCK 14 CONTINUATION:

B. Based on negotiations of WCH-CP-331, the following increases are hereby made to Contract
Target Cost Fee within Contract Line Item No. I:

CLIN 1
Cost: $ 4,987,855
Fee: $ 350,000

Total $ 5,337,855

C. Section B, Table B.1, Incentive Fee Structure, is replaced in its entirety with the revised
attached Table B.1. Contract replacement page B-18 is included with this modification.
Revisions to Table B.1 are detailed below:

Elemerit From* To Increase
Target Cost — CLIN 1 $2,325,688,815 $2,330,676,670 $4,987,855
Target Cost — TOTAL $2,692,309,151 $2,697,297,006 $4,987,855
Target Fee — CLIN 1 $158,447,791 $158,797,791 $350,000
Target Fee — TOTAL $183,748,521 $184,098,521 $350,000
Maximum Cost ’

Performance Incentive $313,967,990 $314,641,350 $673,360
Fee - CLIN 1
Maximum Cost
Performance Incentive $363,461,735 $364,135,095 $673,360
Fee — TOTAL

*The base amounts for revisions identified in Table B.1 are from Modification No.

695.

D. The following contract sections will be updated for WCH-CP-331 in a future contract
modification to be issued at a later date.

1. Section B, Table B.2, Schedule of Quantities and Target Cost — The following line items will be
affected by WCH-CP-331:

e 300 Area— 300 Area Remaining Sites — Waste Site Remediation (REAs) - Fld. Rem.-
Waste Sites 300 Area — (WBS 1.03.12.02.05) - CLIN 1 Target Cost and Total Target
Cost increased by $3,221,795.

s 300 Area — Field Remedation-300 Area Non Site Specific Support (WBS 1.03.12.75.25)
- CLIN 1 Target Cost and Total Target Cost increased by $1,766,060.

300 Area - Baseline Quantity Increased by 273,806.06 tons.
TOTAL — CLIN 1 Target Cost and Total Target Cost increased by $4,987,855.

2. Section J, Attachment J-1, River Corridor Closure Contract Work Scope — The following line
items will be revised by WCH-CP-331:

o *NEW?* 300 Area — 300 Area Remaining Sites — Waste Site Remediation (REAs) -
(WBS 1.03.12.02.05.G2) - Remediate Waste Site — 300-288:2 West Expansion — CP-331
adds new line item.

e 300 Area — Burial Ground Remediation — Fld. Rem.-300 Area Non Site Specific Support
(WBS 1.03.12.75.25.01) — Non Site Specific Support — CP-331 added to Column H.
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3. Section C, Table C.1, River Corridor Work Summary, will be revised as follows for WCH-CP-
331
« The number of waste sites is increased by one (1) each under Activity 6, “Field
Remediation” “Waste Sites,” Summary Column “300 Area,” and the Total Column for
Activity 6, “Field Remediation” “Waste Sites.”

. The Total is increased by one (1) each under the Summary Column “300Area” and the
overall Total for all waste sites and facilities.

E. This modification does not obligate additional funds to the contract. Accordingly, work
under the contract, such as that described herein, must be performed within the amount of
funds which have been incrementally allotted to the contract in accordance with Clause 1.57 -
FAR 52.232-22 - Limitation of Funds (Apr 1984).

F. Change Order 331(WCH-CP-331) was submitted by WCH to DOE-RL. for consideration via
letter (CCN 181930) from D. L. Plung, WCH, to J. C. Connerly, DOE, on February 16,
2016.

G. Contractor Statement of Release: In consideration of the modifications agreed to herein as
complete equitable adjustment for WCH-CP-331, the Contractor hereby releases the
Government from any and all liability under this Contract for further equitable adjustment
attributable to such facts or circumstances giving rise to this change.

There are no other changes to the terms and conditions of the contract.

End of Modification 701
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TABLE B.1 INCENTIVE FEE STRUCTURE
Element Definition/Reference CLIN1 CLIN 2 CLIN 3 CLIN 4 Total
Cost Performance Incentive Fee (Target Cost, Target Fee, and Cost Share Ratio)
ection { clause $2,330,676,870 $0 $113,047,094 1 $253,573,242 $2,697,297,006
niitled FAR 52.216-
Target Cost 0 Incentive Fee,
ara. (b)(1)
ection | lause $158,797,791 $0 $7,911,919 ~ [ $17,388,811 $184,098,521
ntitled FAR 52.216-
Tergef Fee 10 Incentive Fee,
ra. (0)(2)
Estimated ection | clause
Incumbent entitled FAR 52.216-
Employee |10 incentive Fee, $50,204,816 $0 $2,795,184 $0 $53,000,000
Pension Costs ara. (e)(5) L. i
Chronic Beryllium [Section | clause ;
Disease entitted FAR 52.216- !
Prevention 10 Incentive Fee, $5,000,000 $0 $0 | $0 $5,000,000
Program ara. (e)(5) |
Section | clause i
Cost Share Ratio entitled FAR 52.216- '
(Govt/ Contractor) {10 Incentive Fee, 80/20 8020 80/20 ? 80/20 80/20
ara. (e) =
Schedule Performance Incentive Fee (CLIN 1)
Date Amount Date Amount Date Amount
11/30/2013 $32.8M 11/30/2014 $16.3M
12/31/2013 $32.0M 12/31/2014 $14.8M
113112014 $31.2M 1/31/2015 $13.3M
2/28/2014 $30.4M 2/28/2015 $11.9M
Completion of Eg;elae?l‘l;d;zr 3/31/2014 $29.6M 3/31/2015 $10.4M
Contract or bgfore the 4/30/2014 $28.8M 4/30/2015 $8.9M
Requirements | qates shown: 5/31/2014 $28.0M 5/31/2015 $7.4M
6/30/2014 $23.7M 6/30/2015 $5.9M
7131/2014 $22.2M 713112015 $4.4M
8/31/2014 $20.7M 8/31/2015 $3.0M
9/30/2014 $19.3M 8/30/2015 Zero
10/31/14 $17.8M
Additional Schedule Performance Incentive Fee is available for the following work scope completions:
CLIN1 324 Fadility and Waste Site By TBD date $1.2M
CLIN3 618-10 Burial Grounds By 9/30/2014 $2.0M
CLIN3 618-11 Burial Grounds By 9/30/2015 $4.0M
Total Maximum Incentive Fee
Maximum Cost gg;‘t'",;‘e"r'f‘o“’m’::m $314,641,350 $0 $15261357 | | $34232388 | $364,135008
Performance Incentive Fes that (13.5% of (13.5% of (13.5% of i (13.5%of (13.5% of
” i
Incentive Fee may be eamed Target Cost) Target Cost) Target Cost) i Target Cost) Target Cost)
Maximum Total
Maximum Schedule |Schedule
Performance Performance $34.0M Zero $6.0M Zero $40.0M
Incentive Fee Incentive Fee that
may be earned .
Total Minimum Incentive Fee
.. Minimum Total
Minimum Cost
Performance ﬁ‘grnzsg Cas thafl Zero Zero Zero Zero Zera
Incentive Fee may be eamed }
Minimum Total i
Minimum Schedule |Schedule |
Performance Performance Zero Zero Zero Zero Zero
Incentive Fee Incentive Fee that
may be eamed ]
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